
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:15 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 166 Date: 25-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 412

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Worked on calibrating the three tribrachs in my possession with the District 4 surveyors prior to bringing
the equipment to California Drafting and Survey Supply store in Dublin.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Continued to review pertinent documents related to the Bearings and Shear Keys at the E2 cap beam
and the Hinge K pipe beams at the W2 cap beam.
- Continued to investigate the compressive strength for the west deviation saddle grout mock-up as the 28
day strength was reported to be under 60MPa (8700psi).
- Continued to review outstanding TL-502 forms for the W2 concrete cap beam where a compressive
strength needs to be reported by Translab in Sacramento.

Attachment

ABF began erecting the first shaft of 2nd lift of the Tower today. Shear key x-strong pipe blockouts filled with rain water from this
weekend.
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